COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/19/2013

ESTIMATE SUMMARY 12:09:03
CONTID: C18323 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 18323-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4230 DAYS TIME ALLOW:  6/1/2013 ??: FIXED COMPLETION DAT
SH 62 UNCOMPAHGRE RIVER BRIDGE PERCENT TIME:  100.00 ORIG TIME ALLOW: 6/1/2013 ??: FIXED COMPLETION DAT
PROJECT NO: FBRO62A-015
SH 62 UNCOMPAHGRE RIVER BRIDGE
NAME OF ROAD: 062A
PROJECT COUNTIES: OURAY
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 06/01/2013 DATE TIME STARTED  04/05/2012
10188 E. I-25 FRONTAGE ROAD DATE LET 03/01/2012 DATE WORK BEGAN  04/26/2012
DATE AWARDED 03/15/2012 DATE TIME STOPPED 06/01/2013
DATE CONTRACT EXECUTED  04/05/2012 DATE ACCEPTED 06/01/2013
FIRESTONE CO 80504 303-485-4050 DATE NOTICE TO PROCEED 04/05/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 441552754  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $ 433542468 NON-PARTICIPATING 4,338,468.27 190,919.30
PERCENT COMPLETE: 98.25% TOTAL EARNINGS 4,338,468.27 190,919.30
FUNDS AVAILABLE: $ 77,059.27  STOCKPILED MATERIALS 0.00 -77,235.45
GROSS EARNINGS 4,338,468.27 113,683.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,031.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,273,436.90 113,683.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,273,436.90 113,683.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 113,683.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR062A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
2,924.48000 1.000 2,924.48
0010 202-00010 *Removal of Tree 6.000 6.000
EACH 0.000 0.00
213.49000 6.000 1,280.94
0015 202-00019 Removal of Inlet 1.000 1.000
EACH 0.000 0.00
171.85000 1.000 171.85
0020 202-00035 Removal of Pipe 304.000 303.970
LF 0.030 0.76
25.35000 304.000 7,706.40
0025 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
86.14000 2.000 172.28
0030  202-00090 *Removal of Delineator 11.000 11.000
EACH 0.000 0.00
5.34000 11.000 58.74
0035 202-00190 Removal of Concrete Median Cover Material 12.000 12.000
Sy 0.000 0.00
31.22000 12.000 374.64
0040 202-00200 Removal of Sidewalk 285.000 283.730
Sy 0.270 1.08
4.00000 284.000 1,136.00
0045 202-00203 Removal of Curb and Gutter 90.000 90.000
LF 0.000 0.00
4.85000 90.000 436.50
0050 202-00210 Removal of Concrete Pavement 260.170 260.170
Sy -0.170 -1.97
11.60000 260.000 3,016.00
0055 202-00220 *Removal of Asphalt Mat 1,850.000 1,843.790
Sy 0.210 0.38

1.81000 1,844.000 3,337.64
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR0O62A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0060 202-00240 *Removal of Asphalt Mat (Planing) 269.000 269.000
SY 0.000 0.00
13.90000 269.000 3,739.10
0065 202-00810 *Removal of Ground Sign 2.000 2.000
EACH 0.000 0.00
80.06000 2.000 160.12
0070 202-00821 *Removal of Sign Panel 3.000 3.000
EACH 0.000 0.00
53.37000 3.000 160.11
0075 202-01130 *Removal of Guardrail Type 3 ° 172.000 172.000
LF 0.000 0.00
1.87000 172.000 321.64
0080 202-01300 *Removal of End Anchorage 4.000 4.000
EACH 0.000 0.00
186.81000 4.000 747.24
0085 203-00060 Embankment Material (Complete In Place) 1,012.000 1,012.000
CY 0.000 0.00
5.04000 1,012.000 5,100.48
0090 203-01100 Proof Rolling 10.000 10.000
HOUR 0.000 0.00
313.32000 10.000 3,133.20
0095 203-01510 Backhoe 30.000 24.500
HOUR 5.500 719.35
130.79000 30.000 3,923.70
0100 203-01594 Combination Loader 35.000 26.000
HOUR 9.000 899.46
99.94000 35.000 3,497.90
0105 203-01597 Potholing 45.000 45.000
HOUR 0.000 0.00
240.18000 45.000 10,808.10
0110 206-00000 Structure Excavation 112.000 112.000
CY 0.000 0.00
13.88000 112.000 1,554.56
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR062A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0115 207-00205 Topsoil 340.000 300.000
CYy 4.000 76.96
19.24000 304.000 5,848.96
0120 207-00210 Stockpile Topsoil 450.000 400.000
CYy 32.000 604.48
18.89000 432.000 8,160.48
0125 208-00002 *Erosion Log (12 Inch) 1,875.000 1,864.000
LF 0.000 0.00
3.47000 1,864.000 6,468.08
0130 208-00020 *Silt Fence 1,275.000 1,256.000
LF 0.000 0.00
1.01000 1,256.000 1,268.56
0135 208-00040 *Check Dam 4.000 2.000
EACH 0.000 0.00
69.39000 2.000 138.78
0140 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
587.11000 1.000 587.11
0145 208-00050 *Storm Drain Inlet Protection 5.000 4.000
EACH 0.000 0.00
160.12000 4.000 640.48
0150 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,547.83000 2.000 3,095.66
0155 208-00103 *Removal and Disposal of Sediment (Labor) 31.000 24.000
HOUR 7.000 186.83
26.69000 31.000 827.39
0160 208-00105 *Removal and Disposal of Sediment (Equipment) 29.000 7.000
HOUR 22.000 704.44
32.02000 29.000 928.58
0165 208-00106 Sweeping (Sediment Removal) 70.000 63.500
HOUR 6.500 971.43

149.45000 70.000 10,461.50
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR062A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0170 208-00206 *Erosion Control Supervisor 205.000 193.000
DAY 11.000 1,761.32
160.12000 204.000 32,664.48
0175 208-00400 Water Control 1.000 1.000
LS 0.000 0.00
107,387.17000 1.000 107,387.17
0180 209-00100 Water (Landscaping) 5.000 0.000
MGAL 5.000 693.85
138.77000 5.000 693.85
0185 210-00035 Reset Water Meter 1.000 1.000
EACH 0.000 0.00
762.89000 1.000 762.89
0190 210-00810 *Reset Ground Sign 20.000 2.000
EACH 18.000 2,882.16
160.12000 20.000 3,202.40
0195 210-00815 *Reset Sign Panel 1.000 0.000
EACH 1.000 53.37
53.37000 1.000 53.37
0200 210-01000 *Reset Fence 313.000 0.000
LF 313.000 1,687.07
5.39000 313.000 1,687.07
0205 210-04010 Adjust Manhole 6.000 6.000
EACH -1.000 -869.33
869.33000 5.000 4,346.65
0210 210-04015 Modify Manhole 2.000 1.000
EACH 1.000 2,116.73
2,116.73000 2.000 4,233.46
0215 210-04025 Modify Structure 1.000 1.000
EACH 0.000 0.00
4,165.89000 1.000 4,165.89
0220  210-04050 Adjust Valve Box 14.000 12.000
EACH 2.000 942.04
471.02000 14.000 6,594.28
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBRO62A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0225 210-04051 Adjust Valve Box (Special) 1.000 1.000
EACH 0.000 0.00
10,651.68000 1.000 10,651.68
0230 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.600 371.48
619.13000 0.600 371.48
0235 212-00009 *Seeding (Temporary) 1.000 1.000
ACRE 0.000 0.00
320.24000 1.000 320.24
0240 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.600 1,120.84
1,868.07000 0.600 1,120.84
0245  213-00002 *Mulching (Weed Free Hay) 1.600 1.000
ACRE 0.600 416.31
693.85000 1.600 1,110.16
0250 213-00061 *Mulch Tackifier 200.000 0.000
LB 200.000 460.00
2.30000 200.000 460.00
0255 214-00215 *Deciduous Tree (1.5 Inch Caliper) 16.000 0.000
EACH 16.000 3,415.84
213.49000 16.000 3,415.84
0260 214-00350 *Deciduous Shrub (5 Gallon Container) 30.000 0.000
EACH 30.000 1,040.70
34.69000 30.000 1,040.70
0265 214-00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 4.000 4.000
EACH 0.000 0.00
426.99000 4.000 1,707.96
0270 214-01010 *Brush Layer Cutting 100.000 100.000
EACH 0.000 0.00
72.06000 100.000 7,206.00
0275 215-00000 *Transplant Shrub 4.000 4.000
EACH 0.000 0.00
64.05000 4.000 256.20
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR062A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0280 304-02005 Aggregate Base Course (Class 2) 2,210.000 1,474.000
CY 0.000 0.00
36.83000 1,474.000 54,287.42
0285 304-06007 Aggregate Base Course (Class 6) 461.000 453.000
CY 0.000 0.00
62.59000 453.000 28,353.27
0290  304-09000 Aggregate Base Course (Special) 13.000 0.000
CY 13.000 335.66
25.82000 13.000 335.66
0295 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,344.000 1,342.610
TON 0.000 0.00
138.77000 1,342.610 186,313.99
0300 411-10255 *Emulsified Asphalt (Slow-Setting) 266.000 265.620
GAL 0.380 2.03
5.34000 266.000 1,420.44
0305 412-00800 *Concrete Pavement (8 Inch) 77.000 77.000
SY 0.000 0.00
64.05000 77.000 4,931.85
0310 420-00113 Geotextile (Drainage) (Class 2) 44.000 0.000
SY 44.000 578.16
13.14000 44.000 578.16
0315 506-00209 Riprap (9 Inch) 22.000 0.000
cY 22.000 6,181.12
280.96000 22.000 6,181.12
0320 604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,097.77000 1.000 2,097.77
0320 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,340.00000 0.000 0.00
0325 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,949.19000 1.000 2,949.19
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PCN: 18323-BID ESTIMATE RUN
PROJECT: FBR062A-015 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0325 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,825.00000 0.000 0.00
0330 604-13010 Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
3,696.42000 0.000 0.00
0335 604-25010 Vane Grate Inlet (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,317.47000 1.000 3,317.47
0340 604-30005 Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,204.53000 1.000 2,204.53
0340 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,122.50000 0.000 0.00
0345 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,254.70000 1.000 2,254.70
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 514.000 0.000
LF 506.000 8,713.32
17.22000 506.000 8,713.32
0350 MATERIAL ALLOWANCE 514.000
LF -514.000 -6,265.66
12.19000 0.000 0.00
0355 606-01370 *Transition Type 3G 4.000 0.000
EACH 4.000 5,294.64
1,323.66000 4.000 5,294.64
0355 MATERIAL ALLOWANCE 4.000
EACH -4.000 -2,991.24
747.81000 0.000 0.00
0360 606-01385 *Transition Type 3J 1.000 0.000
EACH 1.000 709.87

709.87000 1.000 709.87
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PCN: 18323-BID ESTIMATE RUN
PROJECT: FBRO62A-015 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0360 MATERIAL ALLOWANCE 1.000
EACH -1.000 -341.89
341.89000 0.000 0.00
0365 606-01390 *End Anchorage Type 3K 2.000 0.000
EACH 2.000 1,996.18
998.09000 2.000 1,996.18
0365 MATERIAL ALLOWANCE 2.000
EACH -2.000 -947.62
473.81000 0.000 0.00
0370 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 2.000 3,174.66
1,587.33000 2.000 3,174.66
0370 MATERIAL ALLOWANCE 2.000
EACH -2.000 -2,121.72
1,060.86000 0.000 0.00
0375 607-11525 *Fence (Plastic) 805.000 490.000
LF 313.000 1,270.78
4.06000 803.000 3,260.18
0380 607-56001 *Fence (Animal Protection) 500.000 0.000
LF 459.000 2,643.84
5.76000 459.000 2,643.84
0385 608-00006 *Concrete Sidewalk (6 Inch) 14.000 14.000
SY 0.000 0.00
53.91000 14.000 754.74
0390 608-00015 *Detectable Warnings 96.000 64.000
SF 32.000 1,571.20
49.10000 96.000 4,713.60
0395 608-00026 *Concrete Bikeway (6 Inch) 312.000 294.660
SY 9.340 508.47
54.44000 304.000 16,549.76
0400 608-01010 *Bituminous Curb Ramp 5.690 5.690
TON 0.000 0.00
416.31000 5.690 2,368.80
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PCN: 18323-BID ESTIMATE RUN 06/19/2013
PROJECT: FBR062A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0405 608-10000 *Sidewalk Drain 10.000 0.000
LF 10.000 2,134.90
213.49000 10.000 2,134.90
0410 609-21010 *Curb and Gutter Type 2 (Section I-B) 115.000 0.000
LF 115.000 2,854.30
24.82000 115.000 2,854.30
0415 609-21020 *Curb and Gutter Type 2 (Section 1I-B) 20.000 20.000
LF 0.000 0.00
21.46000 20.000 429.20
0420  609-24003 *Gutter Type 2 (3 Foot) 64.000 59.000
LF 0.000 0.00
20.44000 59.000 1,205.96
0425  609-24008 *Gutter Type 2 (8 Foot) 163.000 162.850
LF 0.150 7.10
47.34000 163.000 7,716.42
0430 609-60011 *Curb Type 6 (Section M) 623.000 619.000
LF 0.000 0.00
8.97000 619.000 5,552.43
0435 610-00020 *Median Cover Material (Patterned Concrete) 175.000 0.000
SF 174.000 2,712.66
15.59000 174.000 2,712.66
0440 612-00041 *Delineator (Flexible) (Type I) 23.000 0.000
EACH 22.000 798.38
36.29000 22.000 798.38
0445  612-00043 *Delineator (Flexible) (Type I1I) 12.000 0.000
EACH 11.000 410.96
37.36000 11.000 410.96
0450 614-00011 *Sign Panel (Class I) 20.250 0.000
SF 19.000 324.52
17.08000 19.000 324.52
0455  614-01512 *Steel Sign Support (2-Inch Round)(Post) 33.000 0.000
LF 33.000 211.20

6.40000 33.000 211.20
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PROJECT: FBR0O62A-015 ESTIMATE NO: 0010 12:09:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0460 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 14.000 0.000
EACH 14.000 971.46
69.39000 14.000 971.46
0465 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 28.000 0.000
LF 28.000 448.28
16.01000 28.000 448.28
0470 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 8.000 0.000
EACH 8.000 1,366.40
170.80000 8.000 1,366.40
0475  619-50320 4 Inch Plastic Pipe 63.000 63.000
LF 0.000 0.00
52.22000 63.000 3,289.86
0475 MATERIAL ALLOWANCE 4" Plastic Pipe 5.000
LF -5.000 -216.13
43.22647 0.000 0.00
0480 619-50480 6 Inch Plastic Pipe 232.250 232.250
LF -0.250 -16.34
65.34000 232.000 15,158.88
0480 MATERIAL ALLOWANCE 6" Pastic Pipe 115.750
LF -115.750 -1,129.56
9.75862 0.000 0.00
0485 619-50640 8 Inch Plastic Pipe 264.030 264.030
LF -0.030 -1.51
50.19000 264.000 13,250.16
0485 MATERIAL ALLOWANCE 8" Plastic Pipe 92.970
LF -92.970 -1,684.40
18.11765 0.000 0.00
0490 619-75048 6 Inch Gate Valve 1.000 1.000
EACH 0.000 0.00
1,296.08000 1.000 1,296.08
0490 MATERIAL ALLOWANCE 6" Gate Valve 6.000
EACH -6.000 -5,606.57
934.42857 0.000 0.00
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CAT NO0250 ROADWAY
0495 619-75064 8 Inch Gate Valve 5.000 5.000
EACH 0.000 0.00
1,748.09000 5.000 8,740.45
0495 MATERIAL ALLOWANCE 8" Gate Valve 7.000
EACH -7.000 -9,360.16
1,337.16667 0.000 0.00
0500 621-00400 *Detour Bridge 0.000 0.000
EACH 0.000 0.00
202,585.06000 0.000 0.00
0505 621-00450 *Detour Pavement 1,658.400 1,658.400
SY -0.400 -24.98
62.44000 1,658.000 103,525.52
0510 622-00250 *Bench 3.000 3.000
EACH 0.000 0.00
800.60000 3.000 2,401.80
0515 623-09900 *Sprinkler System 1.000 0.000
LS 1.000 29,750.37
29,750.37000 1.000 29,750.37
0520 624-20300 Detour Drainage Pipe (Class 0) 43.000 43.000
LF 0.000 0.00
53.37000 43.000 2,294.91
0525 624-27018 18 Inch Drainage Pipe (Class 7) 231.000 230.950
LF 0.050 5.32
106.39000 231.000 24,576.09
0525 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0530 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
36,598.18000 1.000 36,598.18
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0535 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
434,398.76000 1.000 434,398.76
0540 626-01000 Public Information Services 1.000 0.900
LS 0.100 853.98
8,539.75000 1.000 8,539.75
0545  627-00005 *Epoxy Pavement Marking 16.000 0.000
GAL 16.000 3,842.88
240.18000 16.000 3,842.88
0550 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 52.000 51.770
GAL 0.230 29.46
128.10000 52.000 6,661.20
0555 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 160.000 0.000
SF 160.000 7,686.40
48.04000 160.000 7,686.40
0560 630-00000 *Flagging 2,590.000 2,378.500
HOUR 209.500 4,137.63
19.75000 2,588.000 51,113.00
0565 630-00007 *Traffic Control Inspection 74.000 70.000
DAY 4.000 640.48
160.12000 74.000 11,848.88
0570 630-00012 *Traffic Control Management 208.000 198.000
DAY 10.000 4,803.60
480.36000 208.000 99,914.88
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 5.000 5.000
EACH 0.000 0.00
106.75000 5.000 533.75
0580 630-80336 *Barricade (Type 3 M-B) (Temporary) 0.000 0.000
EACH 0.000 0.00
106.75000 0.000 0.00
0585 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 16.000
EACH 0.000 0.00
10.67000 16.000 170.72
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0590 630-80342 *Construction Traffic Sign (Panel Size B) 21.000 21.000
EACH 0.000 0.00
16.01000 21.000 336.21
0595 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 4.000
EACH 0.000 0.00
10.68000 4.000 42.72
0600 630-80344 *Construction Traffic Sign (Special) 128.000 127.840
SF 0.160 2.73
17.08000 128.000 2,186.24
0605 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
1,067.47000 2.000 2,134.94
0610 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 0.000 0.000
Type
ype) EACH 0.000 0.00
213.50000 0.000 0.00
0615 630-80360 *Drum Channelizing Device 132.000 85.000
EACH 47.000 501.49
10.67000 132.000 1,408.44
0620 630-80370 Concrete Barrier (Temporary) 1,068.000 1,068.000
LF 0.000 0.00
13.10000 1,068.000 13,990.80
0625 630-85010 *Impact Attenuator (Temporary) 4.000 4.000
EACH 0.000 0.00
2,065.74000 4.000 8,262.96
0630 700-70010 F/A Minor Contract Revisions 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70016 F/A Fuel Cost Adjustment 800.000 0.000
FA 782.870 782.87
1.00000 782.870 782.87
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CAT NO0250 ROADWAY

0645 700-70019 F/A Asphalt Cement Cost Adjustment -3,849.100 0.000
FA -3,849.100 -3,849.10
1.00000 -3,849.100 -3,849.10
0650 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655  700-70025 F/A Quality Incentive Payment 3,200.000 0.000
FA 3,199.680 3,199.68
1.00000 3,199.680 3,199.68
0660 700-70060 F/A Adjust Utilities 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 625-00001 Const Surveying (Hour) 19.000 18.500
HOUR 0.500 50.00
100.00000 19.000 1,900.00
1015 621-00400 Detour Brdg VECP - CO #3 1.000 1.000
EACH 0.000 0.00
198,006.90000 1.000 198,006.90
1020 900-00014 Added Item (Lump Sum)/ VECP - CO #3 Value Engin eering 1.000 1.000
Incentive
LS 0.000 0.00
17,367.06000 1.000 17,367.06
1025 900-00030 Erosion Control Liquidated Damages MCR 1 - Line Item 2 -3.000 -3.000
- CO#4
DAY 0.000 0.00
875.00000 -3.000 -2,625.00
1030 900-00014 Added Item (Lump Sum)/ 3 in bypass 1.000 1.000
LS 0.000 0.00
10,200.00000 1.000 10,200.00
1035 900-00014 Added Item (Lump Sum)/ 8 inch Pipe 1.000 1.000
LS 0.000 0.00

6,500.00000 1.000 6,500.00
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CAT NO0250 ROADWAY
1040 900-00014 Added Item (Lump Sum)/ 6 inch HDPE 1.000 1.000
LS 0.000 0.00
2,300.00000 1.000 2,300.00
1045 900-00014 Added Item (Lump Sum)/ Sprinkler Taps 1.000 1.000
LS 0.000 0.00
3,900.00000 1.000 3,900.00
1055 700-70021 F/A On-The-Job Trainee F/A OJT -10,000.000 1,063.000
HOUR -12,584.750 -12,584.75
1.00000 -11,521.750 -11,521.75
1060 420-00000 Geomembrane Geomembrane MCR Line Item #9 1,523.000 0.000
53 1,523.000 15,001.55
9.85000 1,523.000 15,001.55
CAT 0250 CURRENT AMT $ 1,855,913.83 $ 89,622.48 $ 1,793,299.08
CAT NO0350 BRIDGE L-05-E
0670 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
83,262.59000 1.000 83,262.59
0675 203-00060 Embankment Material (Complete In Place) 582.000 582.000
CcY 0.000 0.00
5.04000 582.000 2,933.28
0680 206-00000 Structure Excavation 4,164.000 4,164.000
CY 0.000 0.00
13.88000 4,164.000 57,796.32
0685 206-00100 *Structure Backfill (Class 1) 2,530.000 2,297.000
CY 0.000 0.00
34.84000 2,297.000 80,027.48
0690 206-00200 Structure Backfill (Class 2) 929.000 929.000
CcY 0.000 0.00
8.14000 929.000 7,562.06
0695 206-00360 *Mechanical Reinforcement of Soil 2,492.000 2,492.000
CY 0.000 0.00
3.87000 2,492.000 9,644.04
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CAT NOO0350 BRIDGE L-05-E

0700 206-00510 Filter Material (Class A) 157.000 156.000
CcYy 0.000 0.00
41.27000 156.000 6,438.12
0705 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
12,530.24000 1.000 12,530.24
0710 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
27,052.93000 1.000 27,052.93
0715 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
38,855.88000 1.000 38,855.88
0720 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
85,489.94000 1.000 85,489.94
0725 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
4,507.92000 1.000 4,507.92
0730 250-00050 *Monitoring Technician 39.000 39.000
HOUR 0.000 0.00
104.61000 39.000 4,079.79
0735 250-00110 *Health and Safety Officer 0.000 0.000
HOUR 0.000 0.00
117.42000 0.000 0.00
0740 250-00210 *Solid Waste Disposal 0.000 0.000
CcYy 0.000 0.00
44.83000 0.000 0.00
0745  250-00220 *Hazardous Waste Disposal 0.000 0.000
CcYy 0.000 0.00
48.04000 0.000 0.00
0750 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 151.020 151.020
TON 0.000 0.00

138.77000 151.020 20,957.05
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CAT NOO0350 BRIDGE L-05-E
0755 420-00112 Geotextile (Drainage) (Class 1) 938.000 938.000
SY 0.000 0.00
1.87000 938.000 1,754.06
0755 MATERIAL ALLOWANCE 0.000
SY 0.000 0.00
1.87000 0.000 0.00
0760 501-00200 *Steel Sheet Piling (Type II) 11,627.290 11,627.290
SF -0.290 -13.44
46.33000 11,627.000 538,678.91
0760 MATERIAL ALLOWANCE Sheet Piling (Type II) 0.000
SF 0.000 0.00
46.33000 0.000 0.00
0760 MATERIAL ALLOWANCE Sheet Piling (Type II) 0.000
SF 0.000 0.00
46.33000 0.000 0.00
0765 506-00218 Riprap (18 Inch) 943.000 915.000
CcYy 0.000 0.00
144.60000 915.000 132,309.00
0765 MATERIAL ALLOWANCE 18" RipRap 0.000
cYy 0.000 0.00
144.60000 0.000 0.00
0770 512-00101 Bearing Device (Type I) 20.000 20.000
EACH 0.000 0.00
846.07000 20.000 16,921.40
0775 514-00200 *Pedestrian Railing (Steel) 68.000 0.000
LF 68.000 14,662.84
215.63000 68.000 14,662.84
0775 MATERIAL ALLOWANCE 68.000
LF -68.000 -10,778.00
158.50000 0.000 0.00
0780 515-00120 *Waterproofing (Membrane) 932.000 931.000
SY 0.000 0.00
22.97000 931.000 21,385.07
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CAT NO0350 BRIDGE L-05-E
0785 515-00400 *Concrete Sealer 164.000 128.000
SY 0.000 0.00
38.08000 128.000 4,874.24
0790 518-01005 Bridge Expansion Device (0-4 Inch)(with Snow Pl ow 57.500 57.500
Plates)
LF 0.000 0.00
316.99000 57.500 18,226.93
0790 MATERIAL ALLOWANCE Expasion Devices 0.000
LF 0.000 0.00
316.99000 0.000 0.00
0795 601-03040 Concrete Class D (Bridge) 873.000 873.000
CcY 0.000 0.00
335.99000 873.000 293,319.27
0800 601-40300 *Structural Concrete Coating 530.000 484.000
SY 0.000 0.00
12.49000 484.000 6,045.16
0805 602-00000 *Reinforcing Steel 88,440.000 88,440.000
LB 0.000 0.00
0.84000 88,440.000 74,289.60
0805 MATERIAL ALLOWANCE Abutment Reinforcing 0.000
LB 0.000 0.00
0.84000 0.000 0.00
0810 602-00020 *Reinforcing Steel (Epoxy Coated) 63,700.000 63,610.000
LB 0.000 0.00
0.98000 63,610.000 62,337.80
0815 602-00060 *Reinforcing Steel Splice 0.000 0.000
EACH 0.000 0.00
20.14000 0.000 0.00
0820 605-83002 *Geocomposite Drain with Pipe 89.100 89.100
SY 0.000 0.00
21.35000 89.100 1,902.29
0825 606-11032 *Bridge Rail Type 10M (Special) 343.000 85.500
LF 257.500 51,592.70
200.36000 343.000 68,723.48
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CAT NO0350 BRIDGE L-05-E
0825 MATERIAL ALLOWANCE 257.500
LF -257.500 -35,792.50
139.00000 0.000 0.00
0830 608-00026 *Concrete Bikeway (6 Inch) 96.000 95.360
SY -0.360 -19.60
54.44000 95.000 5,171.80
0835 613-00200 2 Inch Electrical Conduit 675.000 674.500
LF 0.500 511
10.21000 675.000 6,891.75
0840 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 6,848.000 6,847.500
SF 0.500 29.26
58.51000 6,848.000 400,676.48
0840 MATERIAL ALLOWANCE Box Girders 0.000
SF 0.000 0.00
58.51000 0.000 0.00
0840 MATERIAL ALLOWANCE Box Girders 0.000
SF 0.000 0.00
58.51000 0.000 0.00
1050 900-00014 Added Item (Lump Sum)/ Pilaster Work 1.000 0.750
LS 0.250 4,375.00
17,500.00000 1.000 17,500.00

CAT NOO0351  WALL L-05-A

0845

0850

0855

Embankment Material (Complete In Place)

203-00060
206-00000 Structure Excavation
206-00100 *Structure Backfill (Class 1)

CAT0350 CURRENT AMT $  2,141,139.98
30.000 30.000
CY 0.000
5.04000 30.000
232.000 232.000
CY 0.000
13.88000 232.000
224.000 224.000
CY 0.000

34.84000 224.000

24,061.37 $ 2,126,807.72

0.00
151.20
0.00
3,220.16
0.00
7,804.16
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CAT NO0351 WALL L-05-A
0860 206-00360 *Mechanical Reinforcement of Soil 170.000 170.000
CY 0.000 0.00
3.87000 170.000 657.90
0865 504-04420 *Precast Panel Facing 566.000 566.000
SF 0.000 0.00
16.35000 566.000 9,254.10
0865 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
12.53302 0.000 0.00
0870 601-01050 *Concrete Class B (Wall) 3.000 3.000
CY 0.000 0.00
369.93000 3.000 1,109.79
0875 601-40300 *Structural Concrete Coating 50.000 41.000
SY 0.000 0.00
12.49000 41.000 512.09
CATO0351 CURRENT AMT $ 22,821.81 0.00 $ 22,709.40
CAT NO0352 WALL L-05-B
0880 203-00060 Embankment Material (Complete In Place) 67.000 67.000
CY 0.000 0.00
5.04000 67.000 337.68
0885 206-00000 Structure Excavation 751.000 751.000
CY 0.000 0.00
13.88000 751.000 10,423.88
0890 206-00100 *Structure Backfill (Class 1) 1,027.000 1,027.000
CY 0.000 0.00
34.84000 1,027.000 35,780.68
0895  206-00360 *Mechanical Reinforcement of Soil 760.000 760.000
CcY 0.000 0.00
3.87000 760.000 2,941.20
0900 504-04420 *Precast Panel Facing 2,594.000 2,594.000
SF 0.000 0.00
16.35000 2,594.000 42,411.90
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CAT NOO0352  WALL L-05-B
0900 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
12.53302 0.000 0.00
0905 601-01050 *Concrete Class B (Wall) 10.000 10.000
CcYy 0.000 0.00
369.93000 10.000 3,699.30
0910 601-40300 *Structural Concrete Coating 234.000 234.000
SY 0.000 0.00
12.49000 234.000 2,922.66
0915 602-00020 *Reinforcing Steel (Epoxy Coated) 53.000 53.000
LB 0.000 0.00
0.98000 53.000 51.94
CAT0352 CURRENT AMT $ 98,569.24 0.00 $ 98,569.24
CAT NOO0353  WALL L-05-C
0920 203-00060 Embankment Material (Complete In Place) 13.000 13.000
cYy 0.000 0.00
5.04000 13.000 65.52
0925 206-00000 Structure Excavation 162.000 162.000
CcYy 0.000 0.00
13.88000 162.000 2,248.56
0930 206-00100 *Structure Backfill (Class 1) 226.000 226.000
CcYy 0.000 0.00
34.84000 226.000 7,873.84
0935 206-00360 *Mechanical Reinforcement of Soil 170.000 170.000
CcYy 0.000 0.00
3.87000 170.000 657.90
0940 504-04420 *Precast Panel Facing 608.000 608.000
SF 0.000 0.00
16.35000 608.000 9,940.80
0945 601-01050 *Concrete Class B (Wall) 3.000 3.000
CcYy 0.000 0.00
369.93000 3.000 1,109.79
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CAT NO0353 WALL L-05-C
0950 601-40300 *Structural Concrete Coating 55.000 55.000
SY 0.000 0.00
12.49000 55.000 686.95
CAT0353 CURRENT AMT $ 22,583.36 0.00 $ 22,583.36
CAT NO0354 WALL L-05-D
0955  203-00060 Embankment Material (Complete In Place) 111.000 111.000
CY 0.000 0.00
5.04000 111.000 559.44
0960 206-00000 Structure Excavation 2,268.000 2,268.000
CcY 0.000 0.00
13.88000 2,268.000 31,479.84
0965 206-00100 *Structure Backfill (Class 1) 3,104.000 3,104.000
CcY 0.000 0.00
34.84000 3,104.000 108,143.36
0970  206-00360 *Mechanical Reinforcement of Soil 2,080.000 2,080.000
CcY 0.000 0.00
3.87000 2,080.000 8,049.60
0975 504-04420 *Precast Panel Facing 4,854.000 4,854.000
SF 0.000 0.00
16.35000 4,854.000 79,362.90
0980 601-01050 *Concrete Class B (Wall) 11.000 11.000
CY 0.000 0.00
369.93000 11.000 4,069.23
0985 601-40300 *Structural Concrete Coating 486.000 486.000
SY 0.000 0.00
12.49000 486.000 6,070.14
0990 602-00020 *Reinforcing Steel (Epoxy Coated) 15.000 15.000
LB 0.000 0.00
0.98000 15.000 14.70
CAT0354 CURRENT AMT $ 237,749.21 0.00 $ 237,749.21
CAT NO0450 BECE
0995 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
19,814.80000 1.000 19,814.80
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CAT NO0450 BECE

1000 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,440.34000 1.000 15,440.34
1005 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,494.97000 1.000 1,494.97
CAT 0450 CURRENT AMT $ 36,750.11 $ 0.00 $ 36,750.11

PROJECT TOTAL CURRENT AMT $ 4,415527.54 $ 113,683.85 $ 4,338,468.12



